
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:41 PM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 011 Date: 22-Feb-2010 Monday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 167

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:
Thanh Le observed that in the field the number of bolts in a given connection differed from what we were
given in an erection procedure Submittal 1135. I reviewed this and went over to the Working Drawing
Campus to check the shop drawings. After reviewing some of them and getting the drawing numbers, I got
on PMIV to print them out and create a package for Splice 3 on the E-Line. I gave Thanh a copy and kept
one for myself.
I continued to work on the Post-arrival packages for inspecting the OBG segments as well as the
Welding Quality Control Procedure in Submittal 1106.

FIELD WORK:
Thanh Le observed the Contractor continuing to bolt up Splice 2 to achieve completion of Step 1B.
Welding preparation of the Top Deck and Bottom Plate continues today.
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